D [Task Name Duration Start Finish oo4 M z 04 [July 2004 [August 2004 |
[5Apr'04 [12Apr'04 [19Apr'04 |26 Apr'o4 | '04__[10 May ‘04 _[17 May 04 [24 May ‘04 \31 '04 [7Jun'04 [14Jun'04 [21Jun'04 [28Jun'04 [5Jul'05 [12Jul'05 [19Jul'05 [26 Jul'05 |2 Aug'05 [9 Aug'05 |
SM[T]_TFISISMT[ [TFISISMIT[ TIFISISMIT] |T\F|_|§M|T TIFIS\SM\T’_rY\F\_EM\TI Ty\FIS\SMT TIF[SIsMIT[ [T Ty\FIS\SMT TIFSISMIT] [TIFS[SMIT] [TIFISISMIT] [TIFISISMT] [TIFIS[SM[T] [TIFIS[SMT] [TIFIS[SMT[ [TIFIS[SMITI \THS\SMIT\ IT\Fu
1 Ship to TL Taiwan 14 days Mon 5/04/04  Thu 22/04/04
Ship to TL Taiwan
2
3
4 TL Taiwan 7.2 days Fri 23/04/04  Tue 4/05/04
TL Taiwan
5 Install system 1 day Fri 23/04/04  Fri 23/04/04 Install system
Fri 23 Apr '04
6 Acquire data 5days  Mon 26/04/04  Fri 30/04/04
Mon 26 Apr '04
7 Copy data to ZIP disks and send 0.2 days Mon 3/05/04  Mon 3/05/04 Copy data to ZIP digks and send to NML
to NML Mon 3 May '04
8 Send system to next laboratory 1 day Mon 3/05/04  Tue 4/05/04 Send system togext laboratory
Mon 3 May '04
9
10 CRL Japan 7.2 days Wed 2/06/04  Fri 11/06/04 -
CRL Japan
11 Install system 1 day Wed 2/06/04 Thu 3/06/04 Install system
Wed 2 Jun '04
12 Acquire data 5 days Thu 3/06/04 Thu 10/06/04
Thu 3 Jun '04
13 Copy data to ZIP disks and send 0.2days  Thu 10/06/04 Thu 10/06/04 Copy data to ZIP di: and sengd to NML
to NML Thu 10 Jun '04
14 Send system to next laboratory 1day  Thu 10/06/04 Fri 11/06/04 Send system togext y
Thu 10 Jun '04
15
16 NMIJ Japan 7.2days Wed 16/06/04  Fri 25/06/04 -
NMUJ Japan
17 Install system 1day Wed 16/06/04 Thu 17/06/04 Install system
Wed 16 Jun '04
18 Acquire data 5 days Thu 17/06/04  Thu 24/06/04
Thu 17 Jun 04
19 Copy data to ZIP disks and send 0.2 days Thu 24/06/04  Thu 24/06/04 Copy data to ZIP di: and send to NML
to NML Thu 24 Jun '04
20 Send system to next laboratory 1 day Thu 24/06/04 Fri 25/06/04 Send system tqgnext laboratory
Thu 24 Jun '04
21
22 SPRING Singapore 7.2days Mon 26/07/04 Wed 4/08/04 -
SPRING Si
(2T e
23 Install system 1day Mon 26/07/04 Tue 27/07/04 Install system
Mon 26 Jul '04
24 Acquire data 5days  Tue 27/07/04  Tue 3/08/04
Tue 27 Jul '04
25 Copy data to ZIP disks and send 0.2 days Tue 3/08/04  Tue 3/08/04 Copy data to ZIP di: and send to NML
to NML Tue 3 Aug '04
26 Send system to NML Australia 1 day Tue 3/08/04 Wed 4/08/04 Send system tgNML Australia
Tue 3 Aug '04
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